MODI S Technical Team Meeting
Thursday, September 5, 2002
Building 33, Room E 125

Vince Salomonson chaired the meeting. In attendance were Dorothy Hall, Steve
Kempler, Barbara Conboy, Shaida Johnston, Wayne Esaias, Bill Barnes, Chris Justice,
Skip Reber, Eric Vermote, Ed Masuoka, and Jack Xiong, with Y olanda Harvey taking the
minutes.

1.0 Upcoming Events

34™ COSPAR Scientific Assembly, October 10-19, 2002, Houston, TX (abstract
deadline past)

MODIS Outreach Workshop on Land Surface Radiation and Snow and Ice
Products, October 21-22, 2002, Boston, MA

EOS Investigator Working Group Meeting, November 18-20, Ellicott City, MD
Pecora 15 & Land Satellite Information IV Symposium, Nov. 12-15, 2002,
Denver, CO (abstract deadline past)

2.0 Meeting Minutes

2.1 General Discussion

Salomonson reintroduced the topic of product validation definitions. He said that the
current proposal isto leave the definitions Beta, Provisional, and Validated as they were
originally, but to add comments at the bottom that clarify what it means to be “Validated”
in the MODIS world including the “ Stages’ of validation. Thiswill meet the intents of
the validation stages discussed at the Science Team meeting without having to go through
another round of discussions about the words defining Beta, Provisional, etc. Justice said
that he thinks things are changing in the community with a growing demand for validated
products. Along those lines, he had a conversation with a couple of modelers 3-4 weeks
ago who were very positive about the proposed validation approach.

Reber reported that at arecent ESDIS staff meeting, the topic came up about the process
to be used for deletion of old data from the archives, and that the instrument teams and
user working groups are supposed to be involved in thisinquiry. Kempler said that John
M oses contacted him and that he gave Moses his policy, which has been reviewed by the
Science Team. Johnston asked whether all of the DAACs use the same policy, and
Kempler said that he only knows about the GDAAC, not others. Reber said that he
wanted to check with the instrument teams himself to make sure that they’ re being
contacted and are aware of theissue. Masuoka said that it may be that we are not at the
point yet where all of the DAACs have to use the same deletion policy. Johnston replied
that it would make sense to do so, though. Esaias reminded the group of the policy to not
delete data that has been declared validated. Hall said that it is also confusing that there
are so many different versions. Esaias said that TOMS only comes out with new versions
about every six years. Kempler said that he's only been contacted about old deleted data
once, and it wasn’t really a problem. Salomonson asked where this leaves us. Reber said



that it is not immediately critical, but he wanted to make sure that the group is aware of
the discussion and involved in some way. The group needs to decide if it is happy with
the existing process, and at some point discussit. Johnston asked how the group could get
more involved if they wanted to, and Salomonson affirmed that we do want to be more
involved because our data are involved.

Conboy encouraged each team to look at and update the Terra Data Products Handbook.
Justice said we would get a better response if the team members were sent their
individual product descriptions. Conboy said she would send out the individual
descriptions to the Land team. Hall and Esaias said the Aqua Data Products Handbook
was more up-to-date and asked for that version aswell. Conboy agreed to send it aswell.

2.2 Instrument Status

2.2.1 Aqua MODIS

Barnes reported that they are working on getting Santa Barbara to be able to work on the
command problem — apparently there are some contract issues. Salomonson asked if the
command problems had some physical explanation, and Barnes said no, they think there
is a problem between a chip and the command processor.

2.2.2 TerraMODIS
Barnes reported no new issues with TerraMODIS.

2.3 DAAC

Kempler reported that there were some problems over the weekend, but didn’t impact
processing very much. Aquaforward processing is within hours of the leading edge,
though there are some holes to fill. Terraforward processing is about 12 hours behind.
Oceansis one day ahead of pushing datato MODAPS, and one day behind on the other
side. He reported that a systems upgrade is almost finished. Kempler said that all Aqua
data except for L1A has been declared provisional from first light; L1B is provisiona
from August 20" (revised later to be August 23). These distinctions were made to match
up with geolocation, and Masuoka reported that Robert Wolfeis still evaluating
geolocation. Johnston pointed out that even though his 250 m data is off, it is probably
still ready to be declared provisional. Masuoka said that he will talk to him about it.
Masuoka continued that with the new definitions, every thing is probably provisional, just
from different dates. Kempler said that per the request from SeaWiFS, they found the
first bad tape of high-level products, and are implementing a procedure of going back to
the vendor and doing diagnostics. He said that the processisn’t as smooth as he would
like, and he said that they may have to go back to MODAPS for reprocessing. Masuoka
said that Kempler should tell him what datais missing and he will look for it. Kempler
said that he would, but he also needs to know what else is on that tape.

2.4 MODAPS

M asuoka reported that he had good news and |ess-good news about the Land
reprocessing. The good news was that they need only five PGEs for the next science test.
He said that Boston wants to make a new land sea mask, which would possibly conflict
with the cloud mask, so they have to watch for atiming conflict. Johnston said that that



would be a great strain on the schedule and that it would affect alot of other products.
Masuoka said that it clearly needs more figuring out. Salomonson asked if they didn’t
want to use the old mask for Collection 4, and Justice said that they can do alot better
than the current one, and that it is being discussed within the Land group. He continued
that he didn’t think that they could make a decision yet, and would like to put off
discussion for awhile. Salomonson asked them to discuss the issue next week.

Masuoka reported that they still need to work out between Land and Atmospheres where
start processing for Collection 4. If they started November 1 beginning with February
2000 data, and if Land wasn’t ready at the end of November, they’ ve talked about
dropping data days at the beginning. He said that he wants to avoid creating holes by
dropping days other than from the start. Masuoka said that he prefersto start with first
light and go forward. Justice said that a Land group session is coming up during which
they can discussthis. Masuokasaid to Esaias that if Oceans joined Land and
Atmospheres reprocessing, then they could optimize ingest for Collection 5. Masuoka
said that there are some dead cycles that Oceans could take over, and Salomonson said
that he would look into it.

2.5 Oceans

Esaias reported that Janet Campbell has agreed to edit the EOS Data Handbook will also
put together a course outline for a mini-workshop on data, and Oregon State is doing
something similar. Also, Oregon State has a new browse utility to unveil, and they are
willing to cooperate with Robin Pfister.

2.6Land

Justice reported that for the update to data product handbook, if the Pls could have their
individual sections sent to them, it would probably increase the response level. He aso
said that they should have alisting of al products’ validation status by early next week
that Jeff Morisette put together. Salomonson asked Justice to send that list to him so that
he can integrate it with everyone else’s. Justice said that he would, and that he has asked
Alfredo Huete and the rest of the team to send additional comparison materials to
Salomonson. He continued that he is till looking for guidance on adata CD, and
Salomonson said that it would be good if each discipline had a CD of its own to augment
the MMDS CD. Justice said that he would start thinking about that. On the issue of
sequencing of reprocessing, Justice said that he will report on that early next week.

2.7 Cryosphere

Hall reported that they have 15 days of Collection 4 test data, and they have been doing
comparisons with earlier data and operation products. She said that they have some
changes to make before the deadline, but so far things are looking good. Some areas of
the maps are questionable, and they changed the thermal mask from 277 to 281. She
concluded that the test data has been very useful.



3.0 Action Items

3.1 New Action Items
3.1.1. Science Team to update the Terra Data Products Handbook and submit edits and
new gray scale imagery to Barbara Conboy within afew weeks.

3.1.2 Justice to get back to the Technical Team about whether the land-water mask will
be changed.

3.20ld Action Items

3.2.1 Technical team to discuss further the issue of predicted ephemeris data and how to
improve it.

Status: Open.

Ed Masuoka and Robert Wolfe plan to meet with the Terra Flight Operations Team to see
if they can run definitive ephemeris 2-4 times per day. The context for this issue is to
provide better geolocation information for things like fire front tracking and similar
issues.



